
1 Progress reports

Last update: 20230707

Author: Dylan Lawless



1.1 Month: 202307 (start date)

1.1.1 Complete

- SIB security training
 - Responsible use of health data
 - Responsible Use of BioMedIT
- UZH VPN via Kispi
- BioMedIT server access complete:
 - project: MOMIC, node: sciCOREmed (scicore), University of Basel
 - project: Trans-omic analysis, node: Leonhard Med, Scientific IT Services (SIS), ETH Zurich
- Editor environment:
 - scicore done
 - LeoMed in progress
- Decision on code management
- Decision on containerisation
- completion of SPSS exome paper
- WES pipeline package for BioMedIT

1.1.2 Planned

• repository imports

- reference database test
- slurm sbatch test
- gitlab test
- snakemake test
- conda/mamba test
- ssh from kispi hardware
- meetings with collaborating groups

Project start: 20230701

1.2 Month: 202306 (pre-start date)

- SIB course on Enrichment Analysis (June 23).
- SPHN DCC workshop on concept development.
- Concept development examples of needs and reference to models: https://swisspedhealth-pipelinedev.github.io/docs/pages/concepts.html
- PipeDev first design doc started: https://swisspedhealth-pipelinedev.github.io/docs/pages/design_doc/dna_germline_short.html

1.3 Month: 202305 (pre-start date)

- PipeDev documentation website v1 live: https://swisspedhealth-pipelinedev.github.io/docs/pages/variables.html
- PipeDev data sources database started: https://swisspedhealth-pipelinedev.github.io/docs/pages/annotation_table
- PipeDev styles defined
- PipeDev presentation slides

1.4 Month: All older (pre-start date)

- PipeDev general plan slides: https://swisspedhealth-pipelinedev.github.io/docs/pages/present/presentations.html
- PipeDev git organisation reserved for publications: https://github.com/ SwissPedHealth-PipelineDev
- PipeDev git repo started
- SwissPedHealth website demo v2
- SwissPedHealth website demo v1